

R-O-W Acreage State	FS 1316.91	SE 123.00	Deed 4-30-40	U.S.F.S.	FS =	Deed -
Acreage By Counties	Surry	FS 117.69	SE 0.08		FS	SE
	Alleghany	1199.25	122.92			
R-O-W Maps State	To 2-15-35	From	Forest Service: To	From		

Miles	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	Date
Survey By State (Topo.)																
Center Line Proj.																
Development Plans																
Contract Drawings																5-27-35
Grading & Base Surf.																12-3-36
Paving																10-20-41
Structures Plans																
Structures Constr.																6-3-37
Guard Rail & Wall																

NO.	PROJECT	CONTRACTOR	CONTR. NO.	START	COMPLETE
2-A-1	Grad. & Cr. Stone 333,260	Nello & Teer, Durham, NC.	I-1p-5149	9-11-35	12-3-36
2-A-2	Nine Small Bridges 157,228	Simons-Mayrant, Charleston SC	I-1p-5700	4-2-36	4-27-37
2-A-3	Viaduct Sta. 434-50 45,386	JM Francesca, Fayette, NC.	I-1p-7431	11-2-36	5-3-37
2-A-4	Bit. Surface, 35# Cover 25,809	RB Tyler, Louisville, Ky.	I-1p-12939	5-6-38	9-21-39
2-A-5	Stone Guard Wall & Curb	PRA Force Account	6,967	10-9-40	
2-A-6	Bit. Surface (Plant Mix)	JR Ford Co. Lynchburg, Va.	102,064	9-4-40	10-20-41
2-A-8	Bit. Paving-plant mix	Adams Const. Co \$473,835		8-6-58	6-19-59
2A-7	NC 18 Grade Separation	Troitino & Brown Inc. \$153,202		8-4-58	

Curb not done on 2-A-5. \$473,161
 NOTE: See Six Year Road Program & Project Construction Program for further information.

2A	12.695 Miles	Contractor	Start	Complete	Cost
2A-1	Grading & base	Nello & Teer Durham, NC	*9-11-35	12-3-36	333,260
2A-2	Nine small bridges	Simons Mayrant Charleston, SC	4-2-36	4-27-37	157,228
2A-3	Big Pine viaduct Sta. 440	J.M. Francesca Fayetteville, NC	11-2-36	5-28-37	45,386
2A-4	Bitu. surface treatment 35#	R.B. Tyler Louisville, Ky.	5-6-38	9-21-39	25,809
2A-5	Stone guard wall	PRA Force Account		10-9-40	6,967
2A-6	Paving - Plant mix	J. R. Ford Lynchburg, Va.	9-4-40	10-20-41	102,064
2A-7	NC 18 Grade separation	Troitino & Brown Asheville, NC	8-4-58	5-31-60	153,202
2A-8	Repaving (Por. 2A8-B8-C6-D10 \$473,161)	Adams Constr. Co. Roanoke, Va.	8-6-58	6-19-59	161,800
2A-9	Repair Stone guard wall (2A9-B9-C7 \$66,100)	Troitino Bros., Inc. Beckley, W. Va.	10-23-62	8-6-63	69,167
	Landscape Development PRA	PRA			96,525
2A-10	N.C. 1464 Grade Separation	Pendleton Const. Corp. Wytheville, Va.	4-1-72	5-12-73	301,271.91

Post Const. 29,080 *First construction to commence on BRP.

LANDSCAPE PLANNING

Sheet Numbers	C	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	DATE
Dummy Sheets																															
Field Check & Notes																															
Design - Field & Off.																															
Drafting Completed																															

L D Plans on 22 x 30 linens. Should be redrawn when constant.

Submitted: 5-3-44 Approved: _____
 Corrected As Of: _____

LANDSCAPE DEVELOPMENT

Miles	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	DATE
Finish Grading																
Seeding Slps. & Shlds.																
Woods & Fields Impr.																
Selective Cutting																
Planting																
Soil & Moisture Prog.																
Fencing																

The greatest percentage of the work done on the landscape development program was done under P.R.A. Force Account with N.P.S. supervision.

NOTE: See Project Construction Program and Leasing Program for further information.